CEIVE]

T FORM DPW- cmz[[l;g i S

STATE OF HAWAL

Department of Accounting and General Services

15 SEP 18 P1:26

CONTRACTOR:  Jennings Pacific LLC

CERFICT FOR THE MONTH OF

Division of Public Works

MONTHLY ESTIMATE

August 2015

Date: August 31, 2015

ADDRESS: PO Box 37238

Contract No.

City, State ZIP: Honolulu, Hl 96837

59632 [ 1

DAGS Job No. 14-23-7391

Payment No. FINAL[ ]

Remarks:

20

PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Upper Kapahi Reservoir
CONTRACT ' FOR INSPECTION BRANCH USE

[ | SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,406,000.00  |DUE MONTHLY: i } PROJECT SCHEDULE

A [ 1 DALY REFORTS [ 1 PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [ ] CONTRAGT NUMBER

[ . .} PF.K.)JECT N:t\.ME AND LOCATION [} ALL SIGNATURES _
CHANGE ORDERS S PECIALTY. [
Total $ 3,296,103.00 % !

_ . Adjusted Contract Amaount $ . B702103.00_ . . .. . o
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date s7.86% $. 2,113,938.00 o § 2,325143.00  §  4,439,081.00
Retained REDUCED [ x ] $ 54,048.00 $ 58,128.00 . § 112,176.00
Amount Subject to Payment $ 2,059,890.00 $ 2,267,015.00 $  4,326,905.00
Payments to Date $ 2,059,890.00 $ 1,971,580.00 $ 4,031,470.00
Payments Now Due $ - $ 295,435.00 $ 295,435.00

1. Cﬁmpuled and Checked by:

_ﬁ;@/ﬂ

o EZ

2 -
3. Recommended: Ppfact Inspactor or Engineer

2. | certify that the above bili is correct, just, that payment has not been recelved, and
//»:s/ <

2ll payroll affidavits have been submitted, are current, or proper dedictive exclusions
<

have been made 1o this request; and least 80% of cur workforce resides In Hawaii,
Dafe!

Jennings Pacific LLC

The Pubtic Works Administraor ceriffies that change

£/

"

Branch Chief or Dlstidct Englneer

?’/Z ? / /v iy Name of Convaclor
LA 4;//%
Date: By slangiire / Title; / TDake

ave been issued and the wark performed.

SEP 29 205

U/

State Public Works Administralor

Date:

Scott Tenslgs, Prostcn
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BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2015

CONTRACTOR: Jennings Pacific LLC Contract No.: 59632
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Upper Kapahi Re:  DAGS Job No.: 14-23-7391
CONTRACT
LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
PRIME CONTRACTOR |TRADE NO, AMOUNT} T0O DATEF CMPL % RETAINED
Jennings Pacific LLC General Contractor CT-27204 $2,406,000] $2,113,938| 87.86%| 2.5% $52,8481A
8UB-
CONTRACT
LICENSE BASIC SUB-CONTRACT! COMPL. % RETN1 AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
Shredco Mowing/Shreding NA ) $65,000 $43,000| 66.15%| 2.5% $1,075
Pacific Farm Services Mowing R NiA $15,000 $5,000] 33.33%) 2.5% - $125
) $0] #DiI0!I 2.5% $0
$0] #DIV/ID 2.5% $0
#DIVIO! 5% $0
#DIVI0I 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIVIOL 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O 5% $0
#DIVIDL 5% §0
#HDIV0L 5% $0
#D V) 5% 30
#DIV/0! 5% $0
" #DIV/O} 5% 30
H#OWV/O! 5% $0
Total Retained from Subs $1,200|B

| _|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $54,048]

| certify that the above retentions are correct for this request,

Checked/Verified by

Jennings Pacific LLC

Name of Contractor ; ,&-% p B

S gﬁwﬁ P;’@Sidﬁ:‘ﬁi Zf// ]/ = Inittal - Project Inspector or Engineer
By UI/ Daté

NTE

r totals shall be equal in dollar value fo that on
the nlhly Estimate Shest
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CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

For the Month of: August 2015

CONTRACTOR: Jennings Pacific LLLC Contract No.: 59632 -

PROJECT TITLE: DLNR Dams and Reservoirs on Kaual, Upper Kapahl R DAGS Job No.: 14-23-7291
o CHANGE|
7 ORDER
g LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE| CMPL Y% RETAINED

Jennlngs Pacific LLC General Contractor CT-27204 $2,591,625| $1,847,5661 71.3%| 25% $46,189| A

CHANGE!
ORDER SUB
LICENSE CHANGE ORDER SUB! COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE}] CMPL Y RETAINED
#DIVIO! 2.5% $0
NCM Group (Nuprecon) Asbestos BC26918 $42,577 $42,577] 100.00%] 2.5% $1,064
Pacific Concrete Concrete BC30383 $661,901 $435,000) 65.72%| 2.5% $10,875
#DIV/0l 5% 30
H#DNIDI 5% 30
HDIVIO 5% $0
#DIVIO] 5% $0
HDIVIOH 5% 50
HDIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $6
“#DIVIO! 5% $0
#DIVIO! 5% 50
#DIVID! 5% $0
#DIV/O! 5% 50
#DIVID! 5% $0
#DIV/0! 5% $0
#DIVIO! 5% 30
Total Retained from Subs $11,938|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $58,128]

| certify that the above retentions are correct for this request.

Jannings Pacific LLC

Mame of Contracior

the Monthly Estimate Sheet

"?/// a]///// {

Date’

CheckedVerified by:

T e

Initial - Project Inspector or Engineer




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 20

BILLING MONTH: August-15

Monthly Payment Slip

PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUAI - UPPER KAPAHI RSRVR,
MAINT & REMEDIATION IMPRTS

DAGS JOB NO.: 1 4-23-7391

CONTRACT NO.: 59632

CONTRACTOR: JENNINGS PACIFIC LLC

VENDOR CODE: 30354700

Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amouni Due
Totals: ‘ l l ‘
Change Order Payment Suffix: '3,4,5,6
Suffix Fund Symbol Amount Earned Retainage Amount Due
Q7 B0OB-B28M $303,011.00 $7,576.00 $295,435.00
Totals: $303,011.00 $7,576.00 $295,435.00
Grand Total: $303,011.00 $7,576.00 $295,435.00
| Y Xu 0CT -2 206
o T R Verified Bl DATE
ECEIVE,
j {This Section for Administrative Services Office Use Only)
' éEP 30 2008 Vendor Code 30354700
[5 o L ands Cost Code 3A1
AGS, DIV. OF PUBLIC WORKS ' o
STAFF SERVICES OF FIGE—— Voucher No. OGN Ol o
. O _7 K
Verifiad By i{b{ et / 20].3




